

# Avera Therapy Addition November 2011 Update

Avera  
St. Luke's Physical &  
Aquatic Therapy Center



# Roof Dried in

- Roof installed and dried in. This released the slab on grade to begin as well as the above ceiling rough in for the mechanical, plumbing, and electrical trades.



# Slab on Grade Concrete Complete

- Slab on grade was completed this month on schedule and ready to put walls up



# Interior Wall Framing Started

- Interior wall framing has started with mechanical and electrical rough-in as well





A Great Job by BWBR Architects,  
Avera St. Lukes, Huff Construction  
and the rest of the design and  
construction team!